

SR 132 Utility Relocations Prior to Construction

January 16, 2018

Owner	Task Name	Start	Finish
MID/E	<u>E-5(A)</u> Underground 12kv along Emerald Ave within undercrossing limits	3/4/19	3/18/19
	<u>E-1</u> Relocate poles along North Dakota between Maze Ave and Kansas Ave	7/1/19	8/1/19
	<u>E-2</u> Relocate poles along North Dakota from Kansas Ave to North up to project limits	7/1/19	8/1/19
	<u>E-3(A)</u> Relocate pole along Rosemore Ave from Elm Ave to Kansas Ave	9/1/19	9/21/19
	<u>E-4</u> Relocate poles along North Carpenter Rd from Elm Ave to Kansas Ave	5/18/19	6/18/19
	<u>E-6</u> Relocate pole along Franklin Ave and Needham St	11/4/19	12/4/19
	<u>E-7</u> Remove facilities serving properties south of Needham St	11/4/19	12/4/19
	<u>E-8</u> Temporarily remove poles along Kansas Ave near Rosemore Ave	9/16/19	9/30/19
COMCAST	<u>C-6</u> Relocate underground section along Emerald	3/19/19	4/5/19
	<u>C-3</u> Relocate poles along Rosemore Ave from Elm Ave to Kansas Ave	6/15/19	6/30/19
	<u>C-1</u> Relocate poles along North Dakota between Maze Blvd and Kansas Ave	8/2/19	8/22/19
	<u>C-2</u> Relocate poles along North Dakota from Kansas Ave to North up to project limits	8/2/19	8/22/19
	<u>C-4</u> Relocate poles along Franklin Ave and Needham St.	12/2/19	1/2/19
	<u>C-5</u> Remove facilities serving properties south of Needham St	12/2/19	1/2/19
	<u>C-6</u> Underground cable along Kansas Ave near Rosemore Ave	6/10/19	8/16/19
AT&T	<u>T-4</u> Relocate vault FV1 at Rosemore Ave	6/1/19	6/15/19
	<u>T-3</u> Relocate pole along Rosemore Ave from Elm Ave to Kansas Ave	6/1/19	6/15/19
	<u>T-1</u> Relocate poles along North Dakota between Maze Ave and Kansas Ave	8/23/19	9/13/19
	<u>T-2</u> Relocate poles along North Dakota from Kansas Ave to North up to project limits	8/23/19	9/13/19
	<u>T-5</u> Relocate pole along Franklin Ave and Needham St	12/23/19	1/13/20
	<u>T-6</u> Remove facilities serving properties south of Needham St	12/23/19	1/13/20
	<u>T-7</u> Underground telephone along Kansas Ave near Rosemore Ave	6/10/19	6/10/20
PG&E	<u>G-4</u> Relocate 4" gas along Kansas at Mercy Avenue	6/1/19	6/30/19
WAVE	<u>W-2</u> Underground poles along Emerald within underground limits	3/19/19	4/5/19
	<u>W-1</u> Temporarily relocate poles at Kansas Ave/Rosemore Intersection	5/14/19	6/4/19
	<u>W-3</u> Relocate 2 vaults and underground conduit along Kansas	5/14/19	6/4/19
	<u>W-4</u> Underground telecommunications along Kansas Ave near Rosemore Ave	6/10/19	8/16/19